


EXTENSION OF TIME PROPOSAL

1	Name of work	Construction & Improvements of Rec roads & drains at Coconut garden, Sarajamma house road & Ganeshha Saw mill cross road in ward No.15, Dasarahalli under Emergency Fund.
2	Amount of Work Portion	5.00
3	Estimated cost	5.00
4	Name of contractor	K.R.I.D.L.
5	Agreement No	124/14-15, 03.07.2014
6	NO and Date under which work order issued	03.07.2014
7	Time limit originally fixed for completion	90 day's
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	yes
	i)	-
	ii)	-
11	Work Carried out by the contractor during the original period stipulated in the contract	-
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	-
14	Time now applied for	-
15	Date of recommending time limit applied for	-
16	whether the original application of the contractor is enclosed	yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No.
19	Cost of work charged establishment charged on the work after the expiry of original period	-
20	Whether notice as per clause of contract has been issued	-
21	Remarks of the AEE and the daily rate of penalty proposed	-
22	Remarks of the EE with the daily rate of penalty proposed	880/-


ASSISTANT ENGINEER
Ward No 15


ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION


EXECUTIVE ENGINEER
Dasarahalli Division
Dasarahalli, Bangalore-57.